

CITY OF UNALASKA, ALASKA
ROBERT STORRS HARBOR A & B FLOATS REPLACEMENT

ADDENDUM TO THE CONTRACT

Addendum No:	2	Current Bid Opening Date:
Pages This Addendum:	2	August 4, 2026 at 4:00 P.M.
Previous Addenda:	1	Previous Bid Opening Date:
		July 14, 2026 at 4:00 P.M.

To: All Planholders of Record

July 7, 2026

The contract documents are modified as indicated herein. All other terms and conditions remain unchanged. Bidders are required to acknowledge this addendum on the Bid Proposal. Make the following changes to the contract documents:

PROJECT MANUAL

1. SECTION 00030 – INVITATION TO BID, **change** the Bids Due date to **Tuesday, August 4, 2026**.
2. SECTION 00030 – INVITATION TO BID, **change** the **Substantial Completion Date** to **July 1, 2028** and the **Final Completion Date** to **August 1, 2028**.
3. SECTION 00500 – AGREEMENT, article 2. CONTRACT COMPLETION TIME, **replace** Paragraph 2.1 in its entirety with the following:

“2.1 For the Base Bid Items, the **Substantial Completion** date shall be **July 1, 2028** and the **Final Completion date** shall be **August 1, 2028**.”
4. SECTION 01010 – SUMMARY OF WORK, PART 1 – GENERAL, ARTICLE 1.4 BEGINNING AND COMPLETION OF THE WORK, **replace** the WORK DESCRIPTION and DATE table with the following:

WORK DESCRIPTION	DATE
1. Earliest Field Start	After NTP
2. Substantial Completion	July 1, 2028
3. Final Completion All WORK under the Contract Documents.	August 1, 2028

5. SECTION 01300 – CONTRACTOR SUBMITTALS, PART 1 – GENERAL, ARTICLE 1.2 SHOP DRAWING SUBMITTAL, **replace** Paragraph D with the following:

“D. Except as may otherwise be provided herein, the ENGINEER will return each submittal to the CONTRACTOR with comments noted thereon, within 21 calendar days following receipt of them by the ENGINEER. It is considered reasonable that the CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER by the second submission of a submittal item. The OWNER reserves the right to withhold monies due to the CONTRACTOR to cover additional costs of the ENGINEER’s review beyond the second submittal. The ENGINEER’s maximum review period for each submittal including all re-submittals will be 21 days per submission. In other words, for a submittal that requires two re-submittals before it is complete, the maximum review period for that submittal could be 63 days.”

END OF ADDENDUM NO. 2